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INDIVIDUAL COST PROJECTS 

COMPLETED 

 1/2/2013: Washington 

County Hearing Order in 

production.  

MONTHLY MILESTONES (FY2013) 

DECEMBER MILESTONES COMPLETED 

1. Traffic Convictions – SSP**  

2. Dispositions to County Attorneys – SSP** and ICIS exchange components*  

3. Green Sheet – SSP** 

4. Collections data to County Attorneys - Charter 

5. Polk County EDMS-Law enforcement support 

6. EDMS- Complaint testing, TraCS, ProLaw and ICIS Clerk Review  

7. Mahaska County Hearing Order-Installation  

8. Poweshiek County Hearing Order –Roll-Out Document 

9. Washington County Hearing Order –Roll-Out Document 

18 active projects, including 3 additional Hearing Order installations.  

*Two milestones delivered for this project 

**Please note that URL will now be delivering exchange specifications as a Services Specification Package, in 

conformance with national standards from the Global Reference Architecture. This is essentially the next evolution 

in national criminal justice exchange standards.  An SSP includes all of the documentation formerly specified by the 

NIEM Program Management Office in the IEPD specification.  But the SSP also includes architectural details, that 

specify the services to be exposed by each endpoint system.  For more detail, see the Global Reference 

Architecture page sponsored by the US-DOF-Office of Justice Programs at http://www.it.ojp.gov/gra.   

PROJECTED MILESTONES COMPLETED-JANUARY 

1. Convictions and Suspensions to DOT –Court  

2. Dispositions to CAs – County Attorney exchange and testing 

3. Green Sheet – entity resolution research paper 

4. OSB migration – NICS exchange 

5. OSB migration- Hearing Order exchange 

6. Poweshiek County Hearing Order installation 

ICP Category
Active 

Projects

ICPs 

completed 

YTD

ICPs 

completed 

current 

month

Milestones 

completed 

current 

month

Hearing Order 3 6 1 3

EDMS 10 2

New 

development
5 4

Total 18 6 1 9

http://www.it.ojp.gov/gra


 

 

7. Washington County Hearing Order installation 

DELIVERY RISKS-JANUARY 

1. Delay in availability of Clerk Review application holds up EDMS testing and implementation 

2. Scheduling Hearing Order installations with county representatives 

3. Delay on Offender Movement implementation at DOC puts this project in jeopardy of completion in 

FY2013 

4. Recipient(s) of DTN exchange not determined.  Work remaining on feasibility of this exchange.  

Recommend adding a research paper on entity resolution as a deliverable.  

5. Recommend adding Hearing Order projects to contract.  

STAFFING OF CJIS SUBCOMMITTEES 

Charge table –Support DOT-Drivers’ Services in populating the two DOT-related flags  

TRAINING AND KNOWLEDGE TRANSFER TO CJIS PROGRAM OFFICE STAFF 

 

PROJECT MANAGEMENT MEETINGS WITH KEY PARTICIPANTS AND STAKEHOLDERS 

12/4 – Polk County EDMS Implementation Planning Team, Polk County Jail Administration Building 
12/10- Ames PD, Story County, ISU, Sypherlink – N-DEx project kick-off meeting, Ames City Hall 
12/11- CJIS Project coordination, URL and DPS.  DPS, Technical Services Bureau 
12/1-Convictions and Suspensions Exchange planning – DOT-Drivers’ Services Bureau 
12/12- Warrant exchange planning, DPS Technical Services Bureau 

STATUS UPDATES TO KEY STAKEHOLDERS, SUCH AS THE CJIS PROGRAM OFFICE AND CJIS 

ADVISORY COMMITTEE 

  

MANAGEMENT AND OVERSIGHT OF THE PROGRESS OF VARIOUS PROJECT TEAMS IN 

ACHIEVING CJIS IMPLEMENTATION GOALS  

 EDMS project planning in Polk County (Des Moines PD, Courts, County Attorney, Polk County Sheriff).   

 Project kick-off with Ames PD Sypherlink for N-DEx submission 

KEY PRODUCTION SUPPORT ACTIVITIES 

 Facilitating resolution of data-exchange timing and content between DCI and DOC on Sex Offender 

Address updates from SOR.  

 Re-writing Protection Order components at ICIS 

 Resolved address errors created at DOC by data from some ProLaw records on Victim Information 

Transfer exchange 



 

 

PRODUCTION SUPPORT SUMMARY STATS1 

ISSUES BY STATUS:  

 

ISSUES BY EXCHANGE/PROJECT:  

                                                                 
1
 Bug tracking and project tracking for software development powered by Atlassian JIRA 

http://www.atlassian.com/software/jira/bug-tracking.jsp
http://www.atlassian.com/software/jira/tour/project-tracking.jsp
http://www.atlassian.com/software/jira/tour/software-development.jsp
http://www.atlassian.com/software/jira


 

 

 

 


